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CONSTRUCTION 

DESIGN 

CONSTRUCTION 
(By Others) 

DESIGN  
(By Others) 

FUTURE 

Ridgeview Drive  
Completing: Aug 2017 

Alma Drive 

Construction Begin: TBD 

Stacy Road (TxDOT) 
Completing: Spring 2018 

FM 2551 (TxDOT) 
Construction Dates: 2020 

School Sidewalk Improvements 

Completing: Fall  2017 

School Sidewalk Improvements 

Completing: Fall 2017 

Intersection Improvements 

Construction Dates: TBD 

Fountain Park Water/Sewer Rehab Ph 2 
Completing: July 2017 

Ridgeview Overpass 
Construction Dates: TBD 

Ridgeview Drive  
TBD 

Hillside Water/Sewer Rehab 

Completion: Fall 2018 

Chelsea Intersection 
Completing: Aug. 2017 

2017 Medians 
TBD 

2017 Medians 
TBD 

2017 Medians 
TBD 

Repaint—Stacy Tank 
Substantially Complete 

Central Fire Station Remodel 
Completing: Fall 2019 

CBD Street Rehab 
TBD 

Library Parking Lot 
Begin: May 2017 

Allen Drive 
TBD 

Ridgeview Drive 
Completing: Aug 2017 


